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The entire line was open for travel on the 25th day of August,
ls?i?he superintendent states, {page 114,) that ¢the execution of the
whole ling, 1,991,352 cubic yards, which was handled at a cost of
¢664,530 08, or al the average cost 33 37.100 cents a yard, inclusive
of grubbing, clearing and transportation.” :

Certain changes were made in the line at the final staking ont for
contract, which lessened the quaatity to be excavated 82,285 yards
olow that contained in the estimate; and if addition be made for
this, 2t the rate of 33 371.100 cents per yard, the actual cost, in case
this saving had not been made, would have been $691,988568..

The quantum of masonry was 46,906 3-4 perches, and the actual
cost $275,177 21, at an average of %5 86 62.100 per perch.

Increasing the quantity to 48.874 perches, the same as in the esti-
mate, the actual cost would be $260,841 29.
Then we would have had the cost of graduation at °

§33 37 per yard : $691,988 58

And the cost of masonry at $5 86 62.100 per perch 280,841 29

The superintendence and all other contingencies smount-
ed to the sum of (page 115, 16) ' 19,4756 93 -
Total cost of graduation and masonry $992,305 80
And to be compared with the estimated amount 1,027,116 33

And the actual cost falls below the estimate in the gra-
duation and masonry, 3 38.100 per cent. £34,810 53

At the same time about a quarter of a mile more distance was gra-
duated than is included in the estimate.

The first tract of 30 miles and 107 57.100 poles, and & miles
130 43.100 poles of the second tract, make together 35 miles and
230 poles of single track completed. In relation to which the su-
perintendent says: | '

‘ “The whole cost of -these 35 miles and 238 poles of railway thus
laid and of 12 1-2 turnouts, including the cost of lumber, chairs,
screw boits, spikes, and the cost of all other material, (except the
prime cost of the rails,) inspection, transportation, distribution, work-
ianship, superintendence, and all other contingent expenditures, has
been 156 627 86, being at the rate of $4.381 96 1.2 a mile. In
the above amount the sum of $5,707 43 expended for suitable im~
plements, sieds and workmanship necessary to straighten the rails
and diess their ends, are incloded. 'T'he prime cost ot the edge rail
1s assumed at $50 per ton, and 63 tons are esiimated io the miie,
which makes $3,150 a mile as the prime cost cf the rails of a single
t{ack. . Tlis sum being added to the above, gives $7,531 96 1-2 as
the mmtinn —ooe o8 - —ila of sinsle railwav on this road, inclusive of the
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laid, viz. 35 miles 238 poles, the gross sum of $269,220 o1,
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